A

W/ Department of Transportation Field Note Record
Contract No. |Station Mile/Line: C/s
009359 Section 1 1-90
Staked by Date Work Started Date Work Completed Date
Survey 9/6/2019
8/5/2019
Calculated by Date Checked by Date Inspector Date
Scott Busby E. Knudson Scott Busby 11/5/19
11/5/2019 11/6/2019
ITEM NO. 15

Section 4B - US-12, MP 307.07 to MP 312.56
Change Order # 2 R1
BEAM GUARDRAIL TYPE 31

Est.#8
Group Number 30

10/15/2019 -US-12

o Station MP 311.72 Main RT EB - See Plan GD3 and GD4, Sheet 33A and 33B
e 65.625 + 50 + 90.625 = 206.25 LF of Beam Guardrail Type 31

e (206.25/6.25 = 33) + 2 = Total of 35 wood posts and blocks (includes 6 CRT posts)
o 8 steel posts for the end terminal

Note:
Measured by wheel and counted
Note that a 25’ span with 6 CRT Posts were used to complete this Change order

Item Num  Material Brand Manufacturer Brand RAMS/QPL

Appr/Acc Basis of Accept
Name/Model Type

Name/Model Type Ref. No. Code
015.02 Beam Guardrail Thrie Trinity Highway Products, QPL-0001 2215 / Mfr. Cert. per Stnd.
Beam Elements and LLC Spec. 1-06.3
Components
015.03 Beam Guardrail Wood Post Superior Wood Treating QPL-0005 2550 / Lumber Grading Stamp
and Blocks or Grading Certificate
and Certificate of
Treatment. (If Aquatic
Envir. Std. Spec. 9-09.3
(1) Applies)
015.04 Beam Guardrail Steel Post  Trinity Highway Products, QPL-0002 2215 / Mfr. Cert. per Stnd.
and Blocks LLC Spec. 1-06.3
Item Item Description Grp Date Work Unit Quantity Ledger Posted By Checked By Est.
Num Complete Entry No.  nit, Date Init. Date No.
0015 BEAM GUARDRAIL TYPE 31 30 11/5/2019 L.F.  206.3 321 EK 11/13/19 8
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